

#12

AIA Document G701™ - 2001

Change Order

PROJECT (Name and address): Polk County Annex 602 East Church Livingston, Texas 77351	CHANGE ORDER NUMBER: 060 011 DATE: April 25, 2007	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Wimberly & Associates Construction, Inc. 2404 Hwy 190 West Livingston, Texas 77351	ARCHITECT'S PROJECT NUMBER: 06151/06-296 CONTRACT DATE: October 03, 2006 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

- | | |
|------------------------------------------------------------------------------------------|----------|
| 1. Telcom supply charges IV # 6974 | 958.95 |
| 2. Rone Engineering emergency response 1 and 2 | 7,000.00 |
| 3. AEQ decontamination of boiler and pipes | 8,735.00 |
| Total cost of 16,693.95 to be deducted from contingency leaving a balance of \$30,324.05 | |


The original Contract Sum was	\$ 1,052,423.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 1,052,423.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 1,052,423.00

The Contract Time will be increased by Seven (7) days.
The date of Substantial Completion as of the date of this Change Order therefore is May 28th, 2007

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Armand Fisher Architects, Inc.</u> ARCHITECT (Firm name)	<u>Wimberly & Associates Construction, Inc.</u> CONTRACTOR (Firm name)	<u>Polk County</u> OWNER (Firm name)
<u>104 West Russell Street, Weatherford, Texas 76086</u> ADDRESS	<u>2404 Hwy 190 West, Livingston, Texas 77351</u> ADDRESS	<u>101 West Church Street, Suite 300, Livingston, Texas 77351</u> ADDRESS
<u><i>Armand Fisher</i></u> BY (Signature)	<u><i>William G. Wimberly</i></u> BY (Signature)	<u><i>John Thompson</i></u> BY (Signature)
<u>Armand Fisher</u> (Typed name)	<u>William G. Wimberly</u> (Typed name)	<u>John Thompson</u> (Typed name)
<u>5.17.07</u> DATE	<u>5/24/07</u> DATE	<u>6.12.07</u> DATE



5.17.07

COPY



AIA Document G701™ - 2001

Change Order

PROJECT (Name and address): Polk County Annex 602 East Church Livingston, Texas 77351	CHANGE ORDER NUMBER: 12 DATE: May 17, 2007	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Wimberly & Associates Construction, Inc. 2404 Hwy 190 West Livingston, Texas 77351	ARCHITECT'S PROJECT NUMBER: 06151/06-296 CONTRACT DATE: October 03, 2006 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Texas Department of Health Services Asbestos Notification Program # 2006091852
Total Cost of \$ 1,545.00 to be deducted from contingency leaving a balance of \$24,723.05


The original Contract Sum was	\$ 1,052,423.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 1,052,423.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 1,052,423.00

The Contract Time will be increased by (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is June 4, 2007

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Armand Fisher Architects, Inc.</u> ARCHITECT (Firm name)	<u>Wimberly & Associates Construction, Inc.</u> CONTRACTOR (Firm name)	<u>Polk County</u> OWNER (Firm name)
<u>104 West Russell Street, Weatherford, Texas 76086</u> ADDRESS	<u>2404 Hwy 190 West, Livingston, Texas 77351</u> ADDRESS	<u>101 West Church Street, Suite 300, Livingston, Texas 77351</u> ADDRESS
 BY (Signature)	 BY (Signature)	 BY (Signature)
<u>Armand Fisher</u> (Typed name)	<u>William G. Wimberly</u> (Typed name)	<u>John Thompson</u> (Typed name)
<u>6-4-07</u> DATE	<u>6/4/07</u> DATE	<u>6.12.07</u> DATE



6.4.07

AIA Document G701™ – 2001

Change Order

PROJECT (Name and address): Polk County Annex 602 East Church Livingston, Texas 77351	CHANGE ORDER NUMBER: 13 DATE: May 30, 2007	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Wimberly & Associates Construction, Inc. 2404 Hwy 190 West Livingston, Texas 77351	ARCHITECT'S PROJECT NUMBER: 06151/06-296 CONTRACT DATE: October 03, 2006 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Personal - Treasurer additional room 56,150.00
Proposal dated 4/3/2007


The original Contract Sum was	\$ 1,052,423.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 1,052,423.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 56,150.00
The new Contract Sum including this Change Order will be	\$ 1,108,573.00

The Contract Time will be increased by Thirty (30) days.
The date of Substantial Completion as of the date of this Change Order therefore is July 4, 2007

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Armand Fisher Architects, Inc.</u> ARCHITECT (Firm name)	<u>Wimberly & Associates Construction, Inc.</u> CONTRACTOR (Firm name)	<u>Polk County</u> OWNER (Firm name)
104 West Russell Street, Weatherford, Texas 76086	2404 Hwy 190 West, Livingston, Texas 77351	101 West Church Street, Suite 300, Livingston, Texas 77351
<u>ADDRESS</u>	<u>ADDRESS</u>	<u>ADDRESS</u>
<u><i>Armand Fisher</i></u> BY (Signature)	<u><i>William G. Wimberly</i></u> BY (Signature)	<u><i>John D. Thompson</i></u> BY (Signature)
<u>Armand Fisher</u> (Typed name)	<u>William G. Wimberly</u> (Typed name)	<u>John Thompson</u> (Typed name)
<u>6-4-2007</u> DATE	<u>6/4/07</u> DATE	<u>6.12.07</u> DATE



#12

COPY

AIA® Document G701™ – 2001

Change Order

PROJECT (Name and address): Polk County Annex 602 East Church Livingston, Texas 77351	CHANGE ORDER NUMBER: 14 DATE: May 30, 2007	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Wimberly & Associates Construction, Inc. 2404 Hwy 190 West Livingston, Texas 77351	ARCHITECT'S PROJECT NUMBER: 06151/06-296 CONTRACT DATE: October 03, 2006 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Annex Kitchen per proposal dated 4/11/2007 147,822.00




The original Contract Sum was	\$ 1,052,423.00
The net change by previously authorized Change Orders	\$ 56,150.00
The Contract Sum prior to this Change Order was	\$ 1,108,573.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 147,822.00
The new Contract Sum including this Change Order will be	\$ 1,256,395.00

The Contract Time will be increased by Sixty (60) days.

The date of Substantial Completion as of the date of this Change Order therefore is September 3, 2007

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.


<u>Armand Fisher Architects, Inc.</u> ARCHITECT (Firm name)	<u>Wimberly & Associates Construction, Inc.</u> CONTRACTOR (Firm name)	<u>Polk County</u> OWNER (Firm name)
104 West Russell Street, Weatherford, Texas 76086 ADDRESS	2404 Hwy 190 West, Livingston, Texas 77351 ADDRESS	101 West Church Street, Suite 300, Livingston, Texas 77351 ADDRESS
 BY (Signature)	 BY (Signature)	 BY (Signature)
Armand Fisher (Typed name)	William G. Wimberly (Typed name)	John Thompson (Typed name)
6-4-07 DATE	6/4/07 DATE	6.12.07 DATE



COPY



Document G701™ - 2001



Change Order

PROJECT (Name and address): Polk County Annex 602 East Church Livingston, Texas 77351	CHANGE ORDER NUMBER: 15 DATE: May 30, 2007	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Wimberly & Associates Construction, Inc. 2404 Hwy 190 West Livingston, Texas 77351	ARCHITECT'S PROJECT NUMBER: 06151/06-296 CONTRACT DATE: October 03, 2006 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Additional electric al code compliance work per city inspection and Jay Burks	3,287.00
Light fixtures for county Elliott Elect.	6,060.00
Credit for unused fixtures	-816.00
Total deducted from Contingency	8,531.00
Leaving a contingency balance of \$16,192.05	

The original Contract Sum was	\$ 1,052,423.00
The net change by previously authorized Change Orders	\$ 203,972.00
The Contract Sum prior to this Change Order was	\$ 1,256,395.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 1,256,395.00

The Contract Time will be increased by Seven (7) days.
The date of Substantial Completion as of the date of this Change Order therefore is September 10, 2007

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Armand Fisher Architects, Inc.</u> ARCHITECT (Firm name)	<u>Wimberly & Associates Construction, Inc.</u> CONTRACTOR (Firm name)	<u>Polk County</u> OWNER (Firm name)
<u>104 West Russell Street, Weatherford, Texas 76086</u> ADDRESS	<u>2404 Hwy 190 West, Livingston, Texas 77351</u> ADDRESS	<u>101 West Church Street, Suite 300, Livingston, Texas 77351</u> ADDRESS
<u></u> BY (Signature)	<u></u> BY (Signature)	<u></u> BY (Signature)
<u>Armand Fisher</u> (Typed name)	<u>William G. Wimberly</u> (Typed name)	<u>John Thompson</u> (Typed name)
<u>6-4-07</u> DATE	<u>6/4/07</u> DATE	<u>6.12.07</u> DATE

