




AIA®

Document G701™ - 2001



Change Order

Armand Fisher

PROJECT (Name and address):
Polk County Annex
602 East Church
Livingston, Texas 77351
TO CONTRACTOR (Name and address):
Wimberly & Associates Construction,
Inc.
2404 Hwy 190 West
Livingston, Texas 77351

CHANGE ORDER NUMBER: 16
DATE: September 19, 2007
ARCHITECT'S PROJECT NUMBER: 06151/06-296
CONTRACT DATE: October 03, 2006
CONTRACT FOR: General Construction

OWNER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

11-08

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Furnish and install new carpet and base phase II rooms 213,214,215,216,32,33. 2,500.00
Leaving a contingency balance of \$13,692.05

| | |
|--|-----------------|
| The original Contract Sum was | \$ 1,052,423.00 |
| The net change by previously authorized Change Orders | \$ 203,972.00 |
| The Contract Sum prior to this Change Order was | \$ 1,256,395.00 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ 0.00 |
| The new Contract Sum including this Change Order will be | \$ 1,256,395.00 |

The Contract Time will be by () days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.


Armand Fisher Architects, Inc.
ARCHITECT (Firm name)
104 West Russell Street, Weatherford,
Texas 76086
ADDRESS
Armand Fisher
BY (Signature)
Armand Fisher
(Typed name)
11-8-07
DATE

Wimberly & Associates Construction, Inc.
CONTRACTOR (Firm name)
2404 Hwy 190 West, Livingston, Texas
77351
ADDRESS
William G. Wimberly
BY (Signature)
William G. Wimberly
(Typed name)
11/9/07
DATE

Polk County
OWNER (Firm name)
101 West Church Street, Suite 300,
Livingston, Texas 77351
ADDRESS
John Thompson
BY (Signature)
John Thompson
(Typed name)
11/27/07
DATE



AIA Document G701™ – 2001



Change Order

| | | |
|--|--|---|
| PROJECT (Name and address): Polk County Annex 602 East Church Livingston, Texas 77351 | CHANGE ORDER NUMBER: 17 DATE: September 19, 2007 | OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/> |
| TO CONTRACTOR (Name and address): Wimberly & Associates Construction, Inc. 2404 Hwy 190 West Livingston, Texas 77351 | ARCHITECT'S PROJECT NUMBER: 06151/06-296 CONTRACT DATE: October 03, 2006 CONTRACT FOR: General Construction | |

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

| | |
|--|----------|
| Furnish and install new carpet, phase II (cut by others) rooms 192-196,197,199,202,235,241,242 | 3,441.00 |
| Leaving a contingency balance of \$10,251.05 | |

| | |
|--|-----------------|
| The original Contract Sum was | \$ 1,052,423.00 |
| The net change by previously authorized Change Orders | \$ 203,972.00 |
| The Contract Sum prior to this Change Order was | \$ 1,256,395.00 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ 0.00 |
| The new Contract Sum including this Change Order will be | \$ 1,256,395.00 |

The Contract Time will be by () days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Armand Fisher Architects, Inc.
ARCHITECT (Firm name)

104 West Russell Street, Weatherford,
Texas 76086
ADDRESS
Armand Fisher
BY (Signature)

Armand Fisher
(Typed name)
10.5.07
DATE

Wimberly & Associates Construction, Inc.
CONTRACTOR (Firm name)

2404 Hwy 190 West, Livingston, Texas
77351
ADDRESS
William G. Wimberly
BY (Signature)

William G. Wimberly
(Typed name)
9/28/07
DATE

Polk County
OWNER (Firm name)


101 West Church Street, Suite 300,
Livingston, Texas 77351
ADDRESS
John P. Thompson
BY (Signature)

John Thompson
(Typed name)
11/27/07
DATE



AIA®

Document G701™ - 2001



Change Order

PROJECT (Name and address):

Polk County Annex
602 East Church
Livingston, Texas 77351

CHANGE ORDER NUMBER: 18

DATE: September 19, 2007

OWNER: 10.5.07

ARCHITECT:

CONTRACTOR:

FIELD:

OTHER:

TO CONTRACTOR (Name and address):

Wimberly & Associates Construction,
Inc.
2404 Hwy 190 West
Livingston, Texas 77351

ARCHITECT'S PROJECT NUMBER: 06151/06-296

CONTRACT DATE: October 03, 2006

CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Furnish and install carpet and base in rooms 177,178 and 201

Furnish and install vct and base in rooms 220,218,249

2,643.00

Leaving a contingency balance of \$7,608.05

The original Contract Sum was

\$ 1,052,423.00

The net change by previously authorized Change Orders

\$ 203,972.00

The Contract Sum prior to this Change Order was

\$ 1,256,395.00

The Contract Sum will be increased by this Change Order in the amount of

\$ 0.00

The new Contract Sum including this Change Order will be

\$ 1,256,395.00

The Contract Time will be by () days.

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Armand Fisher Architects, Inc.

Wimberly & Associates Construction, Inc.

Polk County

ARCHITECT (Firm name)

CONTRACTOR (Firm name)

OWNER (Firm name)

104 West Russell Street, Weatherford,
Texas 76086

2404 Hwy 190 West, Livingston, Texas
77351

101 West Church Street, Suite 300,
Livingston, Texas 77351

ADDRESS

ADDRESS

ADDRESS

Armand Fisher

William G. Wimberly

John Thompson

BY (Signature)

BY (Signature)

BY (Signature)

Armand Fisher
(Typed name)

William G. Wimberly
(Typed name)

John Thompson
(Typed name)


10.5.07
DATE

9/28/07
DATE

11/27/07
DATE



AIA Document G701™ – 2001



Change Order

| | | |
|--|--|---|
| PROJECT (Name and address): Polk County Annex 602 East Church Livingston, Texas 77351 | CHANGE ORDER NUMBER: 19 DATE: September 19, 2007 | OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/> |
| TO CONTRACTOR (Name and address): Wimberly & Associates Construction, Inc. 2404 Hwy 190 West Livingston, Texas 77351 | ARCHITECT'S PROJECT NUMBER: 06151/06-296 CONTRACT DATE: October 03, 2006 CONTRACT FOR: General Construction | |

10-3

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Phase III Furnish and install new carpet and base in rooms 243,246,256,257,259,260,262,263,264,265 and 269 5,803.00
Leaving a contingency balance of \$1,805.05.

| | | |
|--|----|--------------|
| The original Contract Sum was | \$ | 1,052,423.00 |
| The net change by previously authorized Change Orders | \$ | 203,972.00 |
| The Contract Sum prior to this Change Order was | \$ | 1,256,395.00 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ | 0.00 |
| The new Contract Sum including this Change Order will be | \$ | 1,256,395.00 |

The Contract Time will be by () days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.


NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

| | | |
|--|--|---|
| <u>Armand Fisher Architects, Inc.</u> ARCHITECT (Firm name) | <u>Wimberly & Associates Construction, Inc.</u> CONTRACTOR (Firm name) | <u>Polk County</u> OWNER (Firm name) |
| 104 West Russell Street, Weatherford, Texas 76086 ADDRESS | 2404 Hwy 190 West, Livingston, Texas 77351 ADDRESS | 101 West Church Street, Suite 300, Livingston, Texas 77351 ADDRESS |
| BY (Signature) | BY (Signature) | BY (Signature) |
| Armand Fisher (Typed name) | William G. Wimberly (Typed name) | John Thompson (Typed name) |
| 10.5.07 DATE | 9/28/07 DATE | 11/27/07 DATE |



AIA®

Document G701™ - 2001



Change Order

PROJECT (Name and address):

Polk County Annex
602 East Church
Livingston, Texas 77351

CHANGE ORDER NUMBER: 20

DATE: October 22, 2007

OWNER:

ARCHITECT:

CONTRACTOR:

FIELD:

OTHER:

TO CONTRACTOR (Name and address):

Wimberly & Associates Construction,
Inc.
2404 Hwy 190 West
Livingston, Texas 77351

ARCHITECT'S PROJECT NUMBER: 06151/06-296

CONTRACT DATE: October 03, 2006

CONTRACT FOR: General Construction

11-1-0

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

- 1. Delete Ceilings in rooms 234,258 -518.00
- 2. Delete Air Balance -1,500.00
- 3. Delete Floor painting in room 223 -1,200.00
- 4. Delete VCT in Rooms 175,234,258 -1,200.00
- 5. Delete Counter top room 174 -1,600.00
- Total amount to deduct for credit -5,103.00
- Leaving contingency of 6,908.05

| | | |
|--|----|--------------|
| The original Contract Sum was | \$ | 1,052,423.00 |
| The net change by previously authorized Change Orders | \$ | 203,972.00 |
| The Contract Sum prior to this Change Order was | \$ | 1,256,395.00 |
| The Contract Sum will be by this Change Order in the amount of | \$ | 0.00 |
| The new Contract Sum including this Change Order will be | \$ | 1,256,395.00 |

The Contract Time will be by () days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Armand Fisher Architects, Inc.

ARCHITECT (Firm name)

104 West Russell Street, Weatherford,
Texas 76086

ADDRESS

BY (Signature)

Armand Fisher

(Typed name)

11/07

DATE

Wimberly & Associates Construction, Inc.

CONTRACTOR (Firm name)

2404 Hwy 190 West, Livingston, Texas
77351

ADDRESS

BY (Signature)

William G. Wimberly

(Typed name)

11/2/07

DATE

Polk County

OWNER (Firm name)

101 West Church Street, Suite 300,
Livingston, Texas 77351

ADDRESS

BY (Signature)

John Thompson


(Typed name)

11/27/07

DATE



AIA Document G701™ - 2001



Armand 11.1.07

Change Order

| | | |
|--|--|---|
| PROJECT (Name and address): Polk County Annex 602 East Church Livingston, Texas 77351 | CHANGE ORDER NUMBER: 21 DATE: October 22, 2007 | OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/> |
| TO CONTRACTOR (Name and address): Wimberly & Associates Construction, Inc. 2404 Hwy 190 West Livingston, Texas 77351 | ARCHITECT'S PROJECT NUMBER: 06151/06-296 CONTRACT DATE: October 03, 2006 CONTRACT FOR: General Construction | |

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

| | |
|---|---------------|
| 1. City Permit charges | 2,424.00 |
| 2. Demo plaster ceilings in rooms 262,265,266 | 2,464.00 |
| 3. New walls in room 232-233 | 1,000.00 |
| 4. Phase II extra electrical per city inspection | 6,325.00 |
| 5. Phase III per city inspection | 2,200.00 |
| 6. Repairs in kitchen room 222 | 1,200.00 |
| 7. Additional plumbing in kitchen 222 | 2,221.00 |
| 8. Additional ceilings in rooms 261,262,265 | 2,086.00 |
| 9. Brick and dywall repairs around hurricane windows. | 750.00 |
| Total c/o charges for additional work | 20,670.00 |
| Leaving a contingency of | (- 13,761.95) |

| | |
|--|-----------------|
| The original Contract Sum was | \$ 1,052,423.00 |
| The net change by previously authorized Change Orders | \$ 203,972.00 |
| The Contract Sum prior to this Change Order was | \$ 1,256,395.00 |
| The Contract Sum will be by this Change Order in the amount of | \$ 0.00 |
| The new Contract Sum including this Change Order will be | \$ 1,256,395.00 |

The Contract Time will be by () days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.


NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

| | | |
|--|---|--|
| Armand Fisher Architects, Inc. ARCHITECT (Firm name) | Wimberly & Associates Construction, Inc. CONTRACTOR (Firm name) | Polk County OWNER (Firm name) |
| 104 West Russell Street. Weatherford, Texas 76086 ADDRESS | 2404 Hwy 190 West, Livingston, Texas 77351 ADDRESS | 101 West Church Street, Suite 300 Livingston, Texas 77351 ADDRESS |
| <i>Armand Fisher</i> BY (Signature) | <i>William G. Wimberly</i> BY (Signature) | <i>John Thompson</i> BY (Signature) |
| Armand Fisher (Typed name) | William G. Wimberly (Typed name) | John Thompson (Typed name) |
| 11/07 DATE | 11/2/07 DATE | 11/27/07 DATE |



AIA®

Document G701™ - 2001



Change Order

PROJECT (Name and address):

Polk County Annex
602 East Church
Livingston, Texas 77351

CHANGE ORDER NUMBER: 22

DATE: October 29, 2007

OWNER:

ARCHITECT:

CONTRACTOR:

FIELD:

OTHER:

TO CONTRACTOR (Name and address):

Wimberly & Associates Construction,
Inc.
2404 Hwy 190 West
Livingston, Texas 77351

ARCHITECT'S PROJECT NUMBER: 06151/06-296

CONTRACT DATE: October 03, 2006

CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

| | |
|---|-----------|
| 1. Delete CHange order number 9 paid by county direct to AEQ in the amount of | 6,960.00 |
| Leaving a contingency balance of | -6,801.95 |

| | |
|--|-----------------|
| The original Contract Sum was | \$ 1,052,423.00 |
| The net change by previously authorized Change Orders | \$ 203,972.00 |
| The Contract Sum prior to this Change Order was | \$ 1,256,395.00 |
| The Contract Sum will be by this Change Order in the amount of | \$ 0.00 |
| The new Contract Sum including this Change Order will be | \$ 1,256,395.00 |

The Contract Time will be by () days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Armand Fisher Architects, Inc.

ARCHITECT (Firm name)

104 West Russell Street, Weatherford,
Texas 76086

ADDRESS

Armand Fisher
BY (Signature)

Armand Fisher

(Typed name)

11-1-07
DATE

Wimberly & Associates Construction, Inc.

CONTRACTOR (Firm name)

2404 Hwy 190 West, Livingston, Texas
77351

ADDRESS

William G. Wimberly
BY (Signature)

William G. Wimberly

(Typed name)

11/2/07
DATE

Polk County

OWNER (Firm name)

101 West Church Street, Suite 300,
Livingston, Texas 77351

ADDRESS

John Thompson
BY (Signature)


John Thompson

(Typed name)

11/27/07
DATE



Document G701™ - 2001



Change Order

Armand 11.1.07

| | | |
|--|--|---|
| PROJECT (Name and address): Polk County Annex 602 East Church Livingston, Texas 77351 | CHANGE ORDER NUMBER: 23 DATE: October 30, 2007 | OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/> |
| TO CONTRACTOR (Name and address): Wimberly & Associates Construction, Inc. 2404 Hwy 190 West Livingston, Texas 77351 | ARCHITECT'S PROJECT NUMBER: 06151/06-296 CONTRACT DATE: October 03, 2006 CONTRACT FOR: General Construction | |

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives) -6,801.95
1. Contingency Shortage \$61,801.95

| | |
|--|-----------------|
| The original Contract Sum was | \$ 1,052,423.00 |
| The net change by previously authorized Change Orders | \$ 210,773.95 |
| The Contract Sum prior to this Change Order was | \$ 1,263,196.95 |
| The Contract Sum will be by this Change Order in the amount of | \$ 0.00 |
| The new Contract Sum including this Change Order will be | \$ 1,263,196.95 |

The Contract Time will be by () days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Armand Fisher Architects, Inc.
ARCHITECT (Firm name)
 104 West Russell Street, Weatherford, Texas 76086
ADDRESS
Armand Fisher
BY (Signature)
 Armand Fisher
 (Typed name)
 11.1.07
DATE

Wimberly & Associates Construction, Inc.
CONTRACTOR (Firm name)
 2404 Hwy 190 West, Livingston, Texas 77351
ADDRESS
William G. Wimberly
BY (Signature)
 William G. Wimberly
 (Typed name)
 11/2/07
DATE

Polk County
OWNER (Firm name)
 101 West Church Street, Suite 300, Livingston, Texas 77351
ADDRESS
John Thompson
BY (Signature)
 John Thompson
 (Typed name)
 11/27/07
DATE