

#14

COPY

**Attachment 11-T:
Change Order Approval Request Form**

To: Owner (Contractor Locality): (Name & Address) Polk County 101 W. Church Street, Suite 300 Livingston, Texas 77351 Phone #: (936) 327-6813	Contract For: 2006 TCDP Disaster Recovery Project	Date 11/11/08 <hr/> Project No. GL - 367019
Contractor: (Name & Address) Waukesha-Pearce Industries 13010 FM 1392 Terrell, Texas 75160 Agreement Date: March 11, 2008 Phone #: (972) 524-0912	Engineer: (Name & Address) Goodwin-Lasiter, Inc. 1609 S. Chestnut, Suite 202 Lufkin, Texas 75901 Phone #: (936) 637-4900 Engineer's Project No. 203021	TCDP Contract No. ORCA # DRS 060071 <hr/> Change Order No. Two (2)

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Changes-Quantities, Units, Unit Prices, Change in Completion Scheduled, Etc.	Decrease in Contract Price	Increase in Contract Price
A.8.	400 Amp ATS & 400 Amp Breaker		\$6,558.00

<u>Change in Contract Price</u>		<u>Change in Contract Time</u>	
Original Contract Price:	\$390,818.00	Original Contract Time:	180 days
Previous Change Order No. 1 to No. 1	\$ 7,254.00	Net Change From Previous Change Orders	0 days
Contract Price Prior to this Change Order	\$398,072.00	Contract Time Prior to this Change Order	180 days
Net Increase/Decrease of this Change Order	\$ 6,558.00	Net Increase/Decrease of this Change Order	N/C days
Contract Price With all Approved Change Orders	\$404,630.00	Contract Time With all Approved Change Orders	180 days

JUSTIFICATION FOR CHANGE

Contractor Locality Name: Polk County
--

Contract No.: DRS 060071

Change Order No. Two (2)


1. Necessity for change/impact on low/moderate income and overall project beneficiaries:
Change capacity for 240V/3-phase in lieu of 480V/3-phase to meet site conditions.
2. Is proposed change an alternate bid? Yes No
3. Will proposed change alter the physical size of the project?
If "yes", explain. Yes No
4. Effect of this change on other prime contractors: None
5. Has consent of surety been obtained? Yes No
6. Will this change affect expiration or extent of insurance coverage?
If "Yes", will the policies be extended? Yes No
 Yes No
7. Effect on operation and maintenance costs: none
8. Effect of this change is substantial in the nature, magnitude, or extent of the project including adding new activities not anticipated in the original scope of work/cost estimate. Yes No

JUSTIFICATION FOR CHANGE


Contractor Locality Name: Polk County
Contract No.: DRS 060071
Change Order No. Two (2)

- 9. Effect of this change has created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction. Yes No
 - 10. Effect of this change has created an alternative not considered in the original Environmental Assessment. Yes No
 - 11. Effect of this change and the Texas Commission on Environmental Quality (TCEQ) clearance is still valid. N/A Yes No
 - 12. Effect of this change and the TCEQ permit approval is still valid (sewer projects only) N/A Yes No
 - 13. Effect of this change and the handicapped access requirements/approval is still valid (if applicable). N/A Yes No
 - 14. Effect of this change and other ORCA contractual special condition clearance are still valid Yes No
- (Specify):

RECOMMENDED:

Name of Firm: Goodwin-Lasiter, Inc.
 Name of Engineer: Jimmy Owens, P.E.
 Signature: 

APPROVED:

Name of Construction Contractor: Waukesha-Pearce Industries
 Name of Authorized Representative: DAN JOBE
 Signature: 

APPROVED:

Name of Owner
 (Contractor Locality): Polk County
 Name of Chief
 Elected Official: Judge John Thompson
 Signature: 