


J.E. KINGHAM Construction Company



CONTRACTORS · MANAGERS
312 TYLER STREET, P.O. BOX 630632, NACOGDOCHES, TEXAS 75963
PHONE 936-564-3329 / FAX 936-569-7544



May 12, 2010

Ms. Jean Hesters
Hesters & Sanders
516 East Denman Avenue
Lufkin, Texas 75901

Re: Emergency Generator
Inc 1

Ms. Hesters,

Per the Electricians recommendation and your approval we would now like to return \$3,800.00 to the Construction Contingency for the change up of the emergency generator to a Generac 6.8 GN Engine 5G150. The cost for said work is as follows:

Alexander Electric (\$3,800.00)

Thank you for your timely consideration, see attached proposal for clarification of scope/s included.

Offered:

Chuck Zirbel
J.E. Kingham

Accepted:

Jean Hesters
Polk County Judicial Center
___ Contingency ___ GMP Increase

Date: _____

John P. Thompson, County Judge
Approved by Polk County Commissioners Court
on 6/8/2010

Alexander Electric, Inc.

1602 E. Denman Ave.

Lufkin, Texas 75901

(936) 637-3762 Fax (936) 637-7266

**CONTRACT CHANGE
ORDER REQUEST**

Job: Polk County Judicial Center.

Job Number: 1013

CHANGE ORDER NO.R- 01

DATE: 4-12-10

To:

J.E. Kingham Construction Co.

P.O. Box 630632

Nacogdoches, Texas 75963

CHANGE ORDER AMOUNT: \$ 3,800.00 Deduct

=====

EXPLANATION OF CHANGE ORDER REQUEST:

Deductive changes in the generator, for owner cost savings. Providing one Generac 150KW Natural Gas generator and one 300 amp ATS.

Material \$ 3,800.00


Labor \$ 00.00


CHANGES APPROVED:

BY: _____

AMOUNT OF ORIGINAL CONTRACT: \$

CHANGE ORDER NO. R

BY: 



J.E. KINGHAM Construction Company



CONTRACTORS · MANAGERS
312 TYLER STREET, P.O. BOX 630632, NACOGDOCHES, TEXAS 75963
PHONE 936-564-3329 / FAX 936-569-7544

May 12, 2010

Ms. Jean Hesters
Hesters & Sanders
516 East Denman Avenue
Lufkin, Texas 75901

Re: Phone and Data Drops
Inc 2

Ms. Hesters,

Per your latest set of drawings we are proceeding with 126 data stub ups and floor gang boxes. The cost for said work is as follows:

Alexander Electric \$6,381.00

Thank you for your timely consideration, see attached proposal for clarification of scope/s included.

Offered:

Chuck Zirbel
J.E. Kingham

Accepted:

Jean Hesters
Polk County Judicial Center
___ Contingency ___ GMP Increase
Date: _____

John P. Thompson, County Judge
Approved by Polk County Commissioners Court
on 6/8/2010

**Request For Information
J.E. Kingham Construction Co
936-676-8481**

To: Jean Hesters
Hesters & Sanders
516 E. Denman Ave.
Lufkin, TX 75901
936-639-9330 Office
936-639-9334 Fax

RFI: #29
Date: 3/22/2010
Job: 07-700 PCJC

Request by: Erick Koenig
CC: Chuck Zirbel

Subject: Electrical (phone and data)

Drawing: **Spec Section:**
Cost Impact if know: \$6,200.00 Schedule Impact if know:

Request:
The Electrician is asking whether you want phone/data conduit and back boxes on this project, cost is above. Then be sure to add a \$100.00 per box for floor mounted data drops. There are a total of 33 Floor boxes. Please give us direction in this regard.

Response:
Please note the dimensions for locating the floor boxes on the attached mark up sheets EP-101 & EP-102 as you requested.
We have DELETED nine (9) electrical floor boxes as noted on the attached mark up EP-101.
We have DELETED six (6) electrical floor boxes as noted on the attached mark up EP-102.
We need the Electrician to pull the ADDED eight (8) DATA floor boxes as noted on the attached mark up EP-101.
We need the Electrician to pull the DATA to all locations noted on the Construction Document sheets A1.7 & A1.8 that are marked with the following equipment: C, D, E, H, U

Response by: Jean Hester, HSA
Date: 3/25/2010