



MJR SERVICES, INC.

CHANGE ORDER REQUEST FORM

PROJECT: Polk County Health Building Remodel

ATTN: Mr. Jay Burks


DESCRIPTION OF CHANGES:

Install (2) 120v Electric Insta Hot water heaters with circuits	\$1850.00
Demo/Pour additional Paving areas at Front entry Approx. 608sqft	\$4785.00
Frame/Finish fur down at commissioner court ceiling	\$2425.00
Install Owner supplied carpet and base	\$2830.00
2" closed cell Spray foam at Exterior Hot walls (ADD 5 working days)	\$2485.00

<u>CHANGE IN CONTRACT PRICE</u>		<u>CHANGE IN CONTRACT TIME</u>	
1. Original price:	\$136,942.00	Original time:	55 Days
2. Total of prior change orders:	\$0	Total of prior change orders:	Days
3. Total price prior to current change order:	\$136,942.00	Total time prior to current change order:	Days
4. Total of current change order:	\$14,375.00	Total of current change order:	5 Days
5. New price resulting from current change order:	\$151,392.00	New time resulting from current change order:	60 Days

AGREED BY: Sydney Murphy

COMPANY/CLIENT NAME: Polk County, Texas

SIGNATURE: 

TITLE: Polk County Judge

DATE: April 13, 2021