

**PART III
SUBPART B
AMENDMENT NO. 1**

The County contractually entered into an agreement with Langford Community Management Services prior to the final establishment of the project; the contract agreement was based on a percentage of the county's ARP allocation that will be used for water/sewer infrastructure projects.

The Grant Administration Services Contract is hereby amended to include a dollar figure. The contract amount is \$128,722.00 to be paid per site based on the budgets and payment schedule below:


Payment Schedule

PROGRAM MANAGEMENT/PROJECT DELIVERY

Milestone / Task	% of Contract Fee
• Establishment of Recordkeeping System	10%
• 25 % of project funds expended	20%
• 50 % of project funds expended	20%
• 75 % of project funds expended	20%
• 100 % of project funds expended	20%
• Filing of all Required Program Close-out Information	10%
Total	100%

Budgets

	Construction	Engineering	Administration	Total
Tempe WSC Plant 2 - Sugar Hill Rd	\$ 317,000.00	\$ 47,530.00	\$ 14,581.20	\$ 379,111.20
Tempe WSC Plant 3 - FM 2457	\$ 97,500.00	\$ 14,620.00	\$ 4,484.80	\$ 116,604.80
Tempe WSC Plant 4 - Oak Hill	\$ 356,000.00	\$ 53,000.00	\$ 16,360.00	\$ 425,360.00
Onalaska WSC Plant 3	\$1,568,500.00	\$ 145,500.00	\$ 68,560.00	\$ 1,782,560.00
Providence WSC Plant 2	\$ 552,000.00	\$ 66,400.00	\$ 24,736.00	\$ 643,136.00
Total	\$2,891,000.00	\$ 327,050.00	\$ 128,722.00	\$ 3,346,772.00


Sydney Murphy
County Judge


Judy Langford
Langford Community Management Services

Date: February 28, 2023