

# Rone Engineering

COPY

- GEOTECHNICAL ENGINEERING
- CONSTRUCTION MATERIALS TESTING
- ENVIRONMENTAL CONSULTING
- FORENSIC ENGINEERING

December 22, 2006

AF Architects  
 Mr. Armand Fisher  
 P.O.Box 2667  
 Weatherford, TX 776086

Phone No. (817) 594-8422

RE: Revised cost for asbestos management and consulting Services.  
 Polk County Temporary Office Facility  
 602 E. Church St.  
 Livingston, TX 77351

Dear Mr. Fisher:

Pursuant to your request, Rone Engineer's Services Ltd. (Rone) is pleased to provide the enclosed revised cost for the Asbestos Consulting and project management in the Polk County Temporary Office Facility .

Due to the discovery of new ACM the following table will explain the change order for each phase:

Phase	Original Contract Cost	Change Order	Total
Phase 1	\$3050	\$3050	\$6100
Phase 2	\$3050	\$2500	\$5550
Phase 3	\$3050	\$2500	\$5550
<b>Total</b>	<b>\$9150</b>	<b>\$8050</b>	<b>\$17200</b>


DALLAS/FORT WORTH  
 8908 AMBASSADOR ROW  
 DALLAS, TEXAS 75247  
 TELEPHONE 214-630-9745  
 TELEPHONE 817-284-1318  
 FACSIMILE 214-630-9819

HOUSTON  
 7701 WEST LITTLE YORK  
 SUITE 600  
 HOUSTON, TEXAS 77040  
 TELEPHONE 713-996-9979  
 FACSIMILE 713-996-9972

AUSTIN  
 4221 FRIEDRICH LANE  
 SUITE 155  
 AUSTIN, TEXAS 78744  
 TELEPHONE 512-462-2733  
 FACSIMILE 512-462-1155

Sincerely yours,

**RONE ENGINEER'S SERVICES, LTD**



Qasem Sharif, IAC  
 Project Manager  
 Facilities Environmental Service

Date : \_\_\_\_\_

Accepted By : \_\_\_\_\_

Name and Title : \_\_\_\_\_

Polk County Summary

	As Bid	Change order	Phase Total	Date	Reason
Phase 1	\$3,050.00	\$3,050.00	\$6,100.00	10/09/06	600 sf AC duct insulation contains ACM; survey and letter report done at no charge
Phase 2	\$3,050.00	\$2,500.00	\$5,550.00	10/30/06	2700 sf of AC duct insulation identified during abatement process, removal about doubles time on site
Phase 3	\$3,050.00	\$2,500.00	\$5,550.00	10/30/06	as above, half of the 2700 sf to be removed in Phase 2, and half in Phase 3
	<b>\$9,150.00</b>	<b>\$8,050.00</b>	<b>\$17,200.00</b>		

Polk Co. Annex  
 P/N/E ADD SERVICE  
 11/6/06