

**COPY**  
**A1103**

**Office of Rural Community Affairs  
Construction Contract Change Order Approval Request**

<b>Owner (Contractor Locality):</b> County of Polk Polk County Courthouse 101 W. Church Street, #300 Livingston, TX 77351 Phone #: 936-327-6813	<b>Contract For (project description):</b> FY 2007 MPUD Sewer Improvements	Date: 02/18/10  Engr. Project No. 0890.002.000
<b>Contractor:</b> Absolute Industries, Inc. 2794 Ted Trout Drive Lufkin, Texas 75904 Agreement Date: 07/14/09 Phone #: 936-875-2001	<b>Engineer:</b> Klotz Associates, Inc. 2716 South Medford Lufkin, Texas 75901 Phone #: 936-634-4934 Engineer's Project No. 0890.002	TxCDBG Contract No. 728340  <b>Change Order No. Three (3)</b>

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Changes-Quantities, Units, Unit Prices, Change in Completion Scheduled, Etc.	Decrease in Contract Price	Increase in Contract Price
1	Additional Days on Contract Time due to inclement weather days (see attached documentation)	N/A	N/A

Change in Contract Price		Change in Contract Time	
Original Contract Price:	\$ 164,757.00	Original Contract Time:	120 days
Previous Change Order(s) No. to No.	\$ -0-	Net Change From Previous Change Orders	66 days
Contract Price Prior to this Change Order	\$ 164,757.00	Contract Time Prior to this Change Order	186 days
Net Increase/Decrease of this Change Order	\$ -0-	Net Increase/Decrease of this Change Order	3 days
Contract Price With all Approved Change Orders	\$ 164,757.00	Contract Time With all Approved Change Orders	189 days
Cumulative % Change in Contract Price: %		<b>Original completion date: 12/29/09</b>	<b>New completion date: 03/08/10</b>


TxCDBG reimbursement of costs approved by this change order is subject to approval by the Office.

**RECOMMENDED:**

By:   
ENGINEER (Authorized Signature)

Date: 02-19-10

**APPROVED:**

By:   
OWNER (Authorized Signature)

Date: 2/22/10

**ACCEPTED:**

By: \_\_\_\_\_  
CONTRACTOR (Authorized Signature)

Date: \_\_\_\_\_

**JUSTIFICATION FOR CHANGE**

Contractor Locality Name: Polk County
TxCDBG Contract No.: 728340
Change Order No. One (1)

1. Will this Change Order increase or decrease the number of beneficiaries? If there is a change, how many beneficiaries will be affected?	<input type="checkbox"/> Increase	<input type="checkbox"/> Decrease	<input checked="" type="checkbox"/> No Change Total ____ L/M ____
2. Effect of this change on scope of work:	<input type="checkbox"/> Increase	<input type="checkbox"/> Decrease	<input checked="" type="checkbox"/> No Change
3. Effect on operation and maintenance costs:	<input type="checkbox"/> Increase	<input type="checkbox"/> Decrease	<input checked="" type="checkbox"/> No Change
4. Are all prices in the change order dependent upon unit prices found in the original bid? If "No", explain: Not applicable		<input type="checkbox"/> Yes	<input type="checkbox"/> No
5. Will this change be completed within the contract period? If "No", expected completion date: _____ (completion date)		<input type="checkbox"/> Yes	<input type="checkbox"/> No
6. Has this change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction? If "Yes", is an Environmental Re-assessment required?		<input type="checkbox"/> Yes <input type="checkbox"/> Yes	<input checked="" type="checkbox"/> No <input type="checkbox"/> No
7. Is the Texas Commission on Environmental Quality (TCEQ) clearance still valid?			<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
8. Is the TCEQ permit approval still valid? (sewer projects only)			<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
9. Are the handicapped access requirements/approval still valid (if applicable)? Not applicable		<input type="checkbox"/> Yes	<input type="checkbox"/> No
10. Are other Office contractual special condition clearance still valid? (If no, specify):			<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No