

J E KINGHAM CONSTRUCTION CC

P O BOX 630632
 NACOGDOCHES, TX 75963
 Ph : (936)564-3329

Change Request

To: JUDGE JOHN THOMPSON
 POLK COUNTY
 101 W CHURCH ST., SUITE 300
 LIVINGSTON, TX 77351

Number: 10
Date: 8/2/10
Job: 08-783 POLK COUNTY DETENTION CENTER
Phone:

Description: Added 2 Courses of Block

Reason: Design Change

Initiated by: KINGHAM, BOB (KINGHAM CONSTRUCTION)

Source: Other

We are pleased to offer the following specifications and pricing to make the following changes:

Added 2 courses of block to raise all walls to 16" to accomodate roof drains and mechanical above the ceiling.

Description	Labor	Material	Equipment	Subcontract	Other	Price
Masonry				\$11,333.00		\$11,333.00
					Subtotal:	\$11,333.00
					Total:	\$11,333.00

If you have any questions, please contact me at 936-564-3329.

Submitted by: Warren, Patti
 J.E.KINGHAM CONSTRUCTION

Approved by: _____
 Date: _____

Cc:

J E KINGHAM CONSTRUCTION CC

P O BOX 630632
 NACOGDOCHES, TX 75963
 Ph : (936)564-3329

COPY

Change Request

To: JUDGE JOHN THOMPSON
 POLK COUNTY
 101 W CHURCH ST., SUITE 300
 LIVINGSTON, TX 77351

Number: 11
 Date: 8/18/10
 Job: 08-783 POLK COUNTY DETENTION CENTER
 Phone:

Description: Polk Co IT Added Data Ports & Outlets

Reason: Owner Request

Initiated by: POLK COUNTY


Source: Other

We are pleased to offer the following specifications and pricing to make the following changes:

Cost for additional data ports and outlets to be added per the instructions as of July 9th meeting with Scott Wright, Polk County IT Director. For a list of locations, please see attached information.

Description	Labor	Material	Equipment	Subcontract	Other	Price
Added Data Ports/Outlets				\$12,528.00		\$12,528.00
					Subtotal:	\$12,528.00
					Total:	\$12,528.00

If you have any questions, please contact me at 936-564-3329.

Submitted by: Warren,  J.E.KINGHAM CONSTRUCTION

Approved by: _____
 Date: _____

Cc:

J E KINGHAM CONSTRUCTION CC

P O BOX 630632
 NACOGDOCHES, TX 75963
 Ph : (936)564-3329

08-783

Change Request

To: Johnson/McKibben Architects
 965 Slocum Street
 Dallas, TX 75207
 Ph: 214-745-7070 Fax: 214-745-1515

Number: 12
Date: 8/18/10
Job: 08-783 POLK COUNTY DETENTION CENTER
Phone:

Description: Additional Generators

Reason: Owner Request
Initiated by: POLK COUNTY
Source: Other

We are pleased to offer the following specifications and pricing to make the following changes:

Option 1: Furnish and install 2 - 300 KW 480/277 N3R Generators to match existing and 1 - 1000 amp ATS to match existing. Add---\$230,409.00

Option 2: Furnish and install 3 - 300 KW 480/277 N3R Generators to match existing and 2 - 1000 amp ATSs to match existing. Add----\$353,624.00

Above prices are based on funds coming from project contingencies and do not include additional CM Fee.

Description	Labor	Material	Equipment	Subcontract	Other	Price
Electrical				\$230,409.00		\$230,409.00
					Subtotal:	\$230,409.00
					Total:	\$230,409.00

If you have any questions, please contact me at 936-564-3329.

Submitted by: JACK SMITH
 J.E. KINGHAM CONSTRUCTION CO.

Approved by: _____
 Date: _____

Cc: SMITH, JACK (J.E. KINGHAM CONSTRUCTION CO.), ALLEN, GARY (J.E. KINGHAM CONSTRUCTION CO.)

J E KINGHAM CONSTRUCTION CC
 P O BOX 630632
 NACOGDOCHES, TX 75963
 Ph : (936)564-3329

COPY

Change Request

To: JUDGE JOHN THOMPSON
 POLK COUNTY
 101 W CHURCH ST., SUITE 300
 LIVINGSTON, TX 77351


Number: 13
 Date: 8/20/10
 Job: 08-783 POLK COUNTY DETENTION CENTER
 Phone:

Description: Added Vestibule @ Sallyport
 Reason: Owner Request
 Initiated by: Johnson/McKibben Architects
 Source: Other

We are pleased to offer the following specifications and pricing to make the following changes:
 Additional cost to add a wire mesh vestibule at opening D286A into Sallyport 308.

Description	Labor	Material	Equipment	Subcontract	Other	Price
Wire Mesh Vestibule				\$13,350.00		\$13,350.00
					Subtotal:	\$13,350.00
					Total:	\$13,350.00

If you have any questions, please contact me at 936-564-3329.

Submitted by: Warren, Pat

 J.E.KINGHAM CONSTRUCTION

Approved by: _____
 Date: _____

Cc:

J E KINGHAM CONSTRUCTION CC

P O BOX 630632
 NACOGDOCHES, TX 75963
 Ph : (936)564-3329



Change Request

To: JUDGE JOHN THOMPSON
 POLK COUNTY
 101 W CHURCH ST., SUITE 300
 LIVINGSTON, TX 77351

Number: 14
 Date: 9/24/10
 Job: 08-783 POLK COUNTY DETENTION CENTER
 Phone:

Description: Revised Security Furnishings Submittal

Reason: Unforeseen Condition

Initiated by: Johnson/McKibben Architects

Source: Other

We are pleased to offer the following specifications and pricing to make the following changes:

Modesty Panels for cells were revised in the Security Furnishings submittal process due to jail commission standards for prisoner's privacy.

Description	Labor	Material	Equipment	Subcontract	Other	Price
Revised Modesty Panels in Cells				\$8,419.00		\$8,419.00
					Subtotal:	\$8,419.00
					Total:	\$8,419.00

If you have any questions, please contact me at 936-564-3329.

Submitted by: Warren, Patti
 J.E.KINGHAM CONSTRUCTION

Approved by: _____
 Date: _____

Cc:

J E KINGHAM CONSTRUCTION CC

P O BOX 630632
 NACOGDOCHES, TX 75963
 Ph : (936)564-3329

10/19/10

Change Request

To: JUDGE JOHN THOMPSON
 POLK COUNTY
 101 W CHURCH ST., SUITE 300
 LIVINGSTON, TX 77351

Number: 15
 Date: 10/4/10
 Job: 08-783 POLK COUNTY DETENTION CENTER
 Phone:

Description: Owner Requested Flooring Changes

Reason: Owner Request

Initiated by: POLK COUNTY

Source: Other

We are pleased to offer the following specifications and pricing to make the following changes:

Deleting and Adding of floor changes per the owner's request and attached spreadsheet

Description	Labor	Material	Equipment	Subcontract	Other	Price
Deleting Resilient Tile & Adding more Carpet and Base				\$-11,988.00		\$-11,988.00
Adding Mondo Flooring				\$58,949.00		\$58,949.00
Ceramic Tile Flooring Changes				\$17,700.00		\$17,700.00
Adding Pattern Ceramic Tile & Wainscott at Corridors Only				\$7,500.00		\$7,500.00
					Subtotal:	\$72,161.00
					Total:	\$72,161.00

If you have any questions, please contact me at 936-564-3329.

Submitted by: Warren, Patti
 J.E.KINGHAM CONSTRUCTION

Approved by: *Warren Patti*
 Date: 10/19/10

Cc:

J E KINGHAM CONSTRUCTION CC

P O BOX 630632
 NACOGDOCHES, TX 75963
 Ph : (936)564-3329

Change Request

To: JUDGE JOHN THOMPSON
 POLK COUNTY
 101 W CHURCH ST., SUITE 300
 LIVINGSTON, TX 77351

Number: 16
Date: 10/25/10
Job: 08-783 POLK COUNTY DETENTION CENTER
Phone:

Description: Fire Pump Allowance
Reason: Design Change
Initiated by: Johnson/McKibben Architects
Source: Addendum

We are pleased to offer the following specifications and pricing to make the following changes:
 Deleted Fire Pump from project.

Description	Labor	Material	Equipment	Subcontract	Other	Price
Delete Fire Pump Allowance				\$-35,000.00		\$-35,000.00
					Subtotal:	\$-35,000.00
					Total:	\$-35,000.00

If you have any questions, please contact me at .

Submitted by:

Approved by: _____

Date: _____

Cc:

J E KINGHAM CONSTRUCTION CC

P O BOX 630632
 NACOGDOCHES, TX 75963
 Ph : (936)564-3329

Change Request

To: JUDGE JOHN THOMPSON
 POLK COUNTY
 101 W CHURCH ST., SUITE 300
 LIVINGSTON, TX 77351

Number: 17
 Date: 10/8/10
 Job: 08-783 POLK COUNTY DETENTION CENTER
 Phone:

Description: Owner Req & Submittal Changes

Reason: Owner Request
 Initiated by: POLK COUNTY
 Source: Other

We are pleased to offer the following specifications and pricing to make the following changes:
 Additional requirements per the architects approved marked up Security Electronics submitted as shown on the attached.

At the request of the Captain, a keyed lock for one overhead door at the existing Sallyport will be installed - not the requested "Open, Stop, Close" buttons.

Description	Labor	Material	Equipment	Subcontract	Other	Price
Approved Submittal Changes				\$9,200.00		\$9,200.00
Keyed Lock @ Sallyport				\$531.00		\$531.00
					Subtotal:	\$9,731.00
					Total:	\$9,731.00

If you have any questions, please contact me at .

Submitted by:

Approved by: _____
 Date: _____

Cc:

J E KINGHAM CONSTRUCTION CC

P O BOX 630632
 NACOGDOCHES, TX 75963
 Ph : (936)564-3329

Change Request

To: JUDGE JOHN THOMPSON
 POLK COUNTY
 101 W CHURCH ST., SUITE 300
 LIVINGSTON, TX 77351

Number: 18
 Date: 10/11/10
 Job: 08-783 POLK COUNTY DETENTION CENTER
 Phone:


Description: Additional Parking

Reason: Owner Request
 Initiated by: POLK COUNTY
 Source: Other

We are pleased to offer the following specifications and pricing to make the following changes:
 As requested by the owner: Cost for material and labor to install additional cameras in cells.

Description	Labor	Material	Equipment	Subcontract	Other	Price
Alt #3 - Additional Parking				\$80,338.00		\$80,338.00
					Subtotal:	\$80,338.00
					Total:	\$80,338.00

If you have any questions, please contact me at .

Submitted by: 

Approved by: _____
 Date: _____

Cc: