



POLK COUNTY, TEXAS

BID SUBMITTAL FORM

MUST BE SIGNED AND SUBMITTED AS A BID COVER SHEET

BID#: 2023-13: RENOVATIONS PER ATTACHED SPECS TO POLK COUNTY SUBCOURTHOUSE IN CORRIGAN, LOCATED AT 201 W. BEN FRANKLIN, CORRIGAN, TX 75939, INCLUDING ALL DEBRIS REMOVAL AND DISPOSAL.

NAME OF BIDDER: Josh Fogleman - True Line Construction
Address: 273 Broken Branch Livingston, TX 77351
Phone: 936-222-5340 **Fax:** N/A

Date site survey was conducted (Mandatory for bid acceptance) 10-22-23

HEREBY SUBMITS THE FOLLOWING BID:

\$ 130,840.80

COMMENTS:

See Attached With Notes


"IN SUBMITTING THIS BID TO POLK COUNTY, THE UNDERSIGNED BIDDER HEREBY AGREES TO CONFORM TO ALL BID REQUIREMENTS AND SPECIFICATIONS SET OUT BY POLK COUNTY."

Authorized Signature of Bidder: _____

(Printed Name) Josh Fogleman

(Title) Owner - True Line Construction

(Date) 10-25-23



ESTIMATE

True Line Construction
Josh Fogleman
273 Broken Branch
Livingston, Texas 77351
United States

9362225340
tlc.joshf@gmail.com


BILL TO
Polk County
Corrigan Sub-Courthouse
201 W Ben Franklin
Corrigan, Texas 75939
United States

Estimate Number: 202301-16

Estimate Date: June 26, 2023

Expires On: October 1, 2023

Grand Total (USD): \$130,840.80



ESTIMATE

True Line Construction
Josh Fogleman
273 Broken Branch
Livingston, Texas 77351
United States

9362225340
tlc.joshf@gmail.com

Items

West side of building 1st phase

East side of building 2nd phase

Permit & Plans

Framing-per plans

Sheetrock-5/8" priced for whole building except mechanical closet

Electrical-per plans, priced for all new plugs & switches

Plumbing-per plans, priced for adding new faucet & sink in break room

HVAC-relocated as needed

Trim/woodwork-per plans, priced for adding break room cabinet, trim where needed, interior & exterior doors

Countertops-priced for 3CM granite for all 3 sliding window units & break room countertop

Glass-per plans, priced for Level 3 bullet proof glass

Paint-priced interior walls for whole building

Door Hardware

ADA Grab Bars-1-36", 1-42"

Bathroom Signs

Ceiling Grid/Tiles-replace where needed

Insulation-priced for new insulation in new ceiling tile areas


Flooring, Cove Base & Transition Strips-per plans

Fencing-per plans, priced for 6' chain link with 1 gate for each location

15 Parking Bollards-per plans

Demo & Disposal-per plans

Job Site Clean Up/Final



ESTIMATE

True Line Construction
Josh Fogleman
273 Broken Branch
Livingston, Texas 77351
United States

9362225340
tlc.joshf@gmail.com

Total: \$130,840.80

Grand Total (USD): \$130,840.80

Notes / Terms

Quote includes material, labor, and any applicable taxes.

Special Notes:

Restroom unable to be ADA due to lack of wall space per specs a & b for figure 404.2.4.1 on Accessibility Details page G004